COMMUNITY ADVISORY GROUP MEETING TIMELINE

PHASI

JUNE

Smith Creek Overview

CAG member introductions

Roles and responsibilities

Overview of ASP boundary and background

CAG Terms of Reference

JULY

Smith Creek Overview

TSMV Background Reports

Constraints & Wildlife Corridors

Planning in Canmore

AUGUST

Working To A Draft Concept

Town Policy Update

Constraints & Wildlife Corridors continued

TSMV Vision

Discussion on how to best consult with the broader community

Progress presentation to Council

SEPTEMBER

Smith Creek CAG Workshop(s)

Meeting 1:

Review of Constraints, Vision and Concept Principles

Group Draft Concept Development

Presentation of various concepts

Meeting 2:

Iterative review of draft concept

Solutions Oriented Discussion

Discussion on how to best consult with broader community

OCTOBER

Smith Creek

Input from broader community

CAG review of draft concept

Solutions Oriented Discussion

NOVEMBER

Smith Creek Policy

Draft concept review

Policy Section Discussions (Residential, Recreation, Commercial)

Progress presentation to Council

DECEMBER

Smith Creek Policy Development

Policy Section Discussions (Environmental, Social)

JANUARY

Smith Creek Policy Development

Policy Section Discussions (Engineering: Servicing, Roads, Transportation, Steep Creeks, etc.)

Progress presentation to Council

HASE 4

FEBRUARY

Smith Creek Policy Engagement

Overall discussion of the draft policy

Discussion on how to best consult with broader community

MARCH

Smith Creek Policy Engagement

Input from broader community

Solutions Oriented Discussion on draft policy review

APRIL

Smith Creek Policy

ASP Application Submission Overview

Report back to broader community

PHASE

TOWN & COUNCIL REVIEW

Town & Council Review Process

See Town Process Diagram

Council Review and Public Hearing

Community Consultation event(s)



* Meetings with invited guests

Subject to Change